
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Date/Time: April 7,2004 

Site Contact(s): Dyan Foss 
Phone: (303) 966-7577 

Regulatory Contact: Edd Kray 
Phone: (303) 966-21 15 

Agency: CDPHE 

Purpose of Contact: Survey Unit 21 Disposition 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the 
activities that were conducted to prepare Survey Unit 2 1 for demolition. Survey Unit 2 1 
consists of rooms 452,455,457,461, and 475. 

The preparation process for Survey Unit 2 1 was initiated December 4, 2003 when a 
package for in-process radiological surveys was prepared and executed. Once the surveys 
were complete, the results were discussed at the weekly 776/777 survey status meeting, 
and the decision was made to complete the following: 

0 

e 

Remove the contaminated metal from trough 
Remove contaminated bolts from concrete floor 
Shave areas on the floors with highest sodium iodide readings 

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey Unit 2 1. The following summarizes the non-radiological activities: 

Room 452 provided secondary containment for mixed residue piping and 
equipment. Rinsate samples were analyzed and compared to the closure 
performance standard in Section 4.5.1.1 of the B776/777 Decommissioning 
Operations Plan (DOP). On February 4,2004, Mr. Hindman concurred that the 
area in question have been closed, contingent on final disposition of the building 
by removal, as is required in the approved Demolition Plan for the facility. The 
waste will be managed as non-hazardous low-level debris for disposal. 
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Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. Rooms 452,455,457, 
& 475 were listed on the historical list of rooms. The historical record indicates 
machining and storage of beryllium parts took place in these room. The rooms in 
this survey unit that were posted as a Beryllium Controlled Area (452,455,457, 
475) were decontaminated and removed from beryllium postings in September 
2003. Since the baseline survey, the rooms have been stripped of all equipment. 
The final beryllium surveys for this area was collected on horizontal surfaces from 
floor to ceiling, and all samples were below the reporting limit of 0.1 ug/100 cm2. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction, which 
would be gained through additional decontamination. The state project representative 
agrees that decontamination inside Survey Unit 2 1 has progressed to the point of 
reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. 

In summary, ALARA-based decontamination has been completed, Survey Unit 2 1 will be 
encapsulated and surveyed for removable Contamination, and controls will be applied 
during demolition. This contact record will be included as an appendix to the 
characterization report for Survey Unit 2 1. 

Contact Record Prepared By: Dyan Foss 

Reauired Distribution: 
M. Aguilar, USEPA 
S. Bell, DOE-RFFO 
B. Birk, DOE-RFFO 
C. Deck, K-H Legal 

C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
L. Kilpatrick, DOE-RFFO 
G. Kleeman, USEPA 
J. Legare, DOE-RFFO 

D. FOSS, K-H 707/776/777 

Additional Distribution: 
E. Kray, CDPHE 
G. Schuetz, DOE RFFO 
D. Delvecchio, 707/776/777 
V. Pizzuto, K-H 707/776/777 

R. Leitner, K-H 371/374 
D. Maxwell, DOE-RFFO 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 

T. Rehder, USEPA 
R. Schassburger, DOE-RFFO 
D. Shelton, K-H ESS 
C. Zahrn, K-H Legal 

K. North, K-H ESS/MS B. KUV, K-H 707/776/777 
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